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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment services referenced below is hereby incorporated into this
Delivery Order at a fixed price of $1,039.05

SWR #
NJOO F2BV 00

Subject
Cable Plant expansion in B1002 for NAVOCEANO

Amount

$1,039.05

2. The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling and equipment
installation) and materials necessary to install (1) 24-strand red armored cable from room
117 of B4010 to B4007, B4050 and B4075 using existing cable tray; install fiber from LIU in
each of these buildings to the ALS and MBC panels within each of the buildings which will
be used for Fire Alarm and EMCS:

a. The following tasks shall be performed by the contractor:
1) Install (2) Cat5 red wires from room 128 to room 204A.
2) Install (1) singlegang faceplate e/w (1) dual T568B jack in room 204A.
3) Terminate (2) Cat5 red wires in room 128 on existing 110 jack panels.
4) Terminate (2) Cat5 red wires in room 204A on new dual Cat5 jacks.
5) Test and label wiring at both ends.

b. The following materials shall be provided by the contractor in the completion of this
effort:
1) 500 FT Belden Plenum Cat5 wire (CMP-00424BEL-5U-03) Red
2) 2 each IMO Il PCB blank (148027)
3) 1 each IMO Il PCB singlegang faceplate (148025)
4) 1 each IMO Il PCB dual T568B Cat5 jack (148031)

3. Schedule: The completion of this effort shall be (14) fourteen weeks after the receipt of a
signed Modification.

4. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate
the increase of $1,039.05 for this infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 34)

Ordered Seats/Service Levels (Attachment A)

$1,773,716.12

Catalog Actuals $87,819.69
Specialized Services $2,250.00
Infrastructure Upgrades $852,927.4/
Sub-total $2,716,713.29
Less credits ($353.95)

Less retainage not earned

($13,356.31)

Sub-total

$2,703,003.03

Seats/Service levels projected through
11/30/04

$13,441,909.83

Total Estimated Delivery Order Value:

$16,144,912.86
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6. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrade. The signed date and completion date will be completed in a

future infrastructure upgrade modification.

Mod. Date Completion Modification

No. Description of Work Signed Date Value

2 XJCS R491 00 Cable Plant Expansion at PTMC 12/21/01
Construction Site for NASA $2,603.05

6 PBO00 C202 00 Cable Plant Expansion in B1100 for 12/28/01
NOAA $11,250.16

9 NJOO F21AY 00 Rev 1 Cable Plant Expansion in 2/8/02
B1002 for NAVOCEANO $47,597.63

9 NJOO F21AY 01 Cable Plant Expansion in B1002 for 2/8/02
NAVOCEANO $25,153.48

13 | P203-2SWH-00 Support of PBX 2/21/02
System Upgrade ($23,500)

17 XJCS B491 00 Cable Plant Expansion to GM&R 3/18/02 $2,341.24
trailer located at PTD building site

18 WS00 PAA2 00 Cable Plant Expansion in B1009 for 3/18/02 $2,673.99
NRLDET

18 NMOO0 2R50 00 Cable Plant Expansion inB1100 3/18/02 $2,128.14
South for CNMOC

18 P203 2N03 00 Network Expansion in B1201 for 3/18/02 $3,298.44
NASA

18 P203 N13 00 Network Upgrade to Provide External 3/18/02 $4,893.72
Access via Internet Connection and Center-Center
VPN Communication

18 85FH GV20 B0 Rev 1 Cable Plant Expansion to 3/18/02 $1,620.05
Siemens trailer located in Technology Trailer Park

20 SWRWRSN 0052 WF Cable Plant Expansion from 3/25/02 $26,895.07
B1201 to New Addition of B1002

20 SWR P205 2N07 00 Email Virus Upgrade in B1201 3/25/02 $7,257.88
for the SSC Network

20 SWR WS00 PAB2 00 Cable Plant expansion in 3/25/02 $2,411.20
B1009 for NRLDET

21 SWR P203 2N19 00 Network Expansion at B1201 3/25/02 $4,327.03
and B1110 for NASA

21 SWR P203 2N05 00 Network Expansion to SSC 3/25/02 $8,238.60
Backbone

21 SWR P205 2N01 11 Network Expansion to Several 3/25/02 $22,927.10
Buildings on Site

22 LS01 4700 06 Rev 1 Fiber Cable Plant Expansion to 3/25/02 $24,188.34
new PTMC building for LMCO

22 LS01 4700 08 Rev 1 Data Network Expansion from 3/25/02 $22,024.72
B1201 to new PTMC building

22 P203 2N07 00 Cable Plant Expansion and Network 3/25/02 $11,692.93
Expansion to B2119 for NASA

23 WRSN 0054 WF Cable Plant Expansion in new 3/25/02 $441,204.13
addition of B1002 for NAVOCEANO

24 XJCN 2592 00 Cable Plant Expansion to Laughlin 4/10/02 $3,040.38

trailer next to B8201 for NASA
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Mod. Date Completion Modification
No. Description of Work Signed Date Value
25 LS01 4700 07 Rev 3 Install Cat5 wiring, backbone 108,783.69
cabling and fiber cabling in PTMC building 4/3/02
28 EAEB 2n30 00 Network Expansion for F-wing of 2,603.73
B11095 for NASA 4/29/02
28 NJOO F2BT 00 Cable Plant Expansion in B8100 for 2,935.56
NAVOCEANO 4/29/02
29 NAOQOO 0208 00 Telephone Expansion to Special 25,658.89
Operations Facility (SOF) area using VolP 4/22/02
technology
32 XK29 2191 00 Cable Plant expansion from B4010 to 57,639.28
B4007, B4050 and B4075
34 NJOO F2BV 00 Cable Plant expansion in B1002 for $1,039.05
NAVOCEANO
Total Dollar Value of Incorporated Infrastructure Modifications $852,927.48
7. Payment Schedule: Invoicing and Payment for this modification will be made in accordance

with Master ContractNAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,

installation progress, and potential problem areas.

9. In consideration of the modification agreed to herein as complete equitable adjustment for the
changes set forth, the Contractor hereby releases the Government from any and all liability
under this delivery order for further equitable adjustments attributable to such facts or

circumstances giving rise to these changes.

10. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.




